

**AMENDMENT TO CONTRACT FOR PROFESSIONAL SERVICES TO  
PROVIDE PROJECT MANAGER SERVICES FOR PREPARATION AND  
PROCESSING ENTITLEMENTS AND ENVIRONMENTAL IMPACT REPORT  
FOR OIL DRILLING PROJECT**

This amendment to the AGREEMENT TO PROVIDE CONSULTING SERVICES TO THE CITY OF HERMOSA BEACH dated May 22, 2012 (the "Agreement") is made by and between the City of Hermosa Beach, a municipal corporation, located at Civic Center, 1315 Valley Drive, Hermosa Beach, California 90254-3885, hereinafter referred to as "CITY", and "Ed Almanza & Associates", PO Box 9396, Laguna Beach, CA 92652, hereinafter referred to as "CONSULTANT."

I. The Scope of Services, Budget and Rate in Paragraphs A and C of Article 1 of said Agreement set forth in Exhibit A to the original agreement, as amended September 17, 2013, is replaced by the revised Scope of Services and Budget dated May 14, 2014 set forth in Exhibit A attached hereto.

II. All other provisions of said Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment to Agreement as of the date and year first written below.

Ed Almanza & Associates

By: 

Date: May 21 2014

Title: Principal, Ed Almanza & Associates


THE CITY OF HERMOSA BEACH

By: 

Date: 5/21/14

Title: City Manager

APPROVED AS TO FORM:

  
Michael Jenkins, City Attorney

ATTEST:

  
Elaine Doerfling, City Clerk

# Exhibit "A"

## OIL PRODUCTION EIR EIR COORDINATION

TASK	ESTIMATED HOURS	ESTIMATED COST	ACTUAL COST
1. Oversee Production of Preliminary Draft EIR	360	\$49,680	\$86,192
2. Review & Revise Preliminary Draft EIR	120	\$16,560	\$24,769
3. Coordinate Distribution of Public Draft EIR	30	\$4,140	\$4,698
4. Public Interface During 60-Day Review Period	170	\$23,460	\$26,162
<i>Subtotals</i>	<i>680</i>	<i>\$93,840</i>	<i>\$141,821</i>
	<i>REVISED ESTIMATED HOURS</i>		<i>REVISED ESTIMATED COST</i>
5. Oversee Response to Public Comments	204	\$22,080	\$28,152
6. Oversee Preparation of Final EIR	120	\$11,040	\$16,560
7. Processing of Final EIR	120	\$11,040	\$16,560
<b>Total Labor</b>	<b>1,124</b>	<b>\$138,000</b>	<b>\$203,093</b>
<b>DIRECT EXPENSES</b>			
Misc printing			\$8,890
Graphics production			\$6,500
Mileage @ .55 per mile			\$700
Other travel (mtgs with consultants & agencies)			\$2,200
Postage/Deliveries			\$300
Insurance (estimated per 12-month period)			<b>\$3,550</b>
<b>Total Direct Expenses</b>			<b>\$22,140</b>
<b>TOTAL</b>			<b>\$225,233</b>

Note: All hours are estimates and assumed to be adjustable according to actual tasks.

Ed Almanza & Associates \ May 14, 2014